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ESTIMATE RUN 08/15/2012

ESTIMATE SUMMARY 09:03:18

CONTID: C18083         ESTIMATE NO: 0012 PROG 2005

PCN: 18083-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH287 BRIDGE OVER COLFAX - FBR PERCENT TIME:

PROJECT NO: FBR 2873-160                  

SH287 BRIDGE OVER COLFAX - FBR

NAME OF ROAD:  

PROJECT COUNTIES: DENVER

CONTRACTOR:

JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 07/31/2012 DATE TIME STARTED 09/26/2011

6663 COLORADO BLVD. DATE LET 07/28/2011 DATE WORK BEGAN 09/26/2011

 DATE AWARDED 08/19/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/30/2011 DATE ACCEPTED

COMMERCE CITY CO 80022     303-287-8905 DATE NOTICE TO PROCEED 09/26/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,908,379.60 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 5,093,026.20 NON-PARTICIPATING 420,887.04

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -14,180.12

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -9,746.62

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

53.13

WORK DAYS

WORK DAYS

47.11%

3,124,653.10

420,887.04

406,706.92

396,960.30

$

$

$

$

0.00

2,783,726.50

2,783,726.50

277,620.53

3,061,347.03

-76,311.80

0.00

2,985,035.23

0.00

AMOUNT DUE 2,985,035.23 396,960.30

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 396,960.30

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

187.0 TIME ALLOW: 352

ORIG TIME ALLOW: 352
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PCN: 18083-BID    ESTIMATE RUN 08/15/2012

PROJECT: FBR 2873-160                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:03:18

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0005 Clearing and Grubbing 0.900

0.100

201-00000  
 

1.000

L S 

12,300.00000 12,300.001.000

1,230.00

0010 Removal of Inlet 2.000

0.000

202-00019  
 

4.000

EACH

535.00000 1,070.002.000

0.00

0015 Removal of Manhole 3.000

0.000

202-00021  
 

3.000

EACH

570.00000 1,710.003.000

0.00

0020 Removal of Pipe 432.000

139.000

202-00035  
 

571.000

LF  

19.50000 11,134.50571.000

2,710.50

0025 Removal of Concrete Median Cover Material 589.000

46.000

202-00190  
 

700.000

SY  

8.00000 5,080.00635.000

368.00

0030 Removal of Sidewalk 750.000

276.000

202-00200  
 

1,346.000

SY  

7.25000 7,438.501,026.000

2,001.00

0035 Removal of Curb and Gutter 3,931.500

357.000

202-00203  
 

4,377.000

LF  

4.50000 19,298.254,288.500

1,606.50

0040 Removal of Concrete Curb Ramp 60.000

0.000

202-00206  
 

100.000

SY  

11.50000 690.0060.000

0.00

0045 Removal of Asphalt Mat 3,671.000

2,610.000

202-00220  
 

9,952.000

SY  

4.00000 25,124.006,281.000

10,440.00

0050 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

15,213.000

SY  

2.60000 0.000.000

0.00

0055 *Removal of Pavement Marking 2,061.000

0.000

202-00250  
 

2,674.000

SF  

1.65000 3,400.652,061.000

0.00
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PCN: 18083-BID    ESTIMATE RUN 08/15/2012

PROJECT: FBR 2873-160                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:03:18

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0060 *Removal of Light Standard Foundation 3.000

0.000

202-00705  
 

4.000

EACH

330.00000 990.003.000

0.00

0065 Removal of Overpass Mounted Sign Bracket 1.000

1.000

202-00800  
 

2.000

EACH

1,290.00000 2,580.002.000

1,290.00

0070 Removal of Ground Sign 3.000

5.000

202-00810  
 

12.000

EACH

90.00000 720.008.000

450.00

0075 Removal of Sign Panel 2.000

0.000

202-00821  
 

3.000

EACH

90.00000 180.002.000

0.00

0080 Removal of Impact Attenuator 1.000

0.000

202-00895  
 

1.000

EACH

1,315.00000 1,315.001.000

0.00

0085 Removal of Median Barrier 116.000

52.000

202-01180  
 

168.000

LF  

29.00000 4,872.00168.000

1,508.00

0090 Plug Culvert 1.000

1.000

202-04001  
 

3.000

EACH

3,755.00000 7,510.002.000

3,755.00

0095 Clean Culvert 0.000

2.000

202-04002  
 

4.000

EACH

1,370.00000 2,740.002.000

2,740.00

0100 Embankment Material (Complete In Place) 7,775.000

418.000

203-00060  
 

8,545.000

CY  

10.75000 88,074.758,193.000

4,493.50

0105 Muck Excavation 656.000

0.000

203-00100  
 

1,000.000

CY  

8.20000 5,379.20656.000

0.00

0110 Proof Rolling 2.000

0.000

203-01100  
 

23.000

HOUR

140.00000 280.002.000

0.00
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PCN: 18083-BID    ESTIMATE RUN 08/15/2012

PROJECT: FBR 2873-160                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:03:18

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0115 Blading 0.000

10.000

203-01500  
 

80.000

HOUR

180.00000 1,800.0010.000

1,800.00

0120 *Potholing 12.500

16.500

203-01597  
 

75.000

HOUR

190.00000 5,510.0029.000

3,135.00

0125 *Sweeping (With Pickup Broom) 44.000

6.000

203-01622  
 

300.000

HOUR

135.00000 6,750.0050.000

810.00

0130 Structure Excavation 5,504.000

196.000

206-00000  
 

5,947.000

CY  

4.00000 22,800.005,700.000

784.00

0135 Structure Backfill (Class 1) 489.000

32.000

206-00100  
 

521.000

CY  

16.00000 8,336.00521.000

512.00

0136 Str Bkfl (CL 2) CO #02 595.000

55.000

206-00200  
 

730.000

CY  

12.75000 8,287.50650.000

701.25

0140 Topsoil 0.000

0.000

207-00205  
 

1,450.000

CY  

11.50000 0.000.000

0.00

0145 Stockpile Topsoil 1,402.000

241.000

207-00210  
 

1,643.000

CY  

5.00000 8,215.001,643.000

1,205.00

0150 Erosion Log (12 Inch) 30.000

0.000

208-00002  
 

800.000

LF  

4.50000 135.0030.000

0.00

0155 Erosion Log (20 Inch) 170.000

84.000

208-00009  
 

340.000

LF  

6.80000 1,727.20254.000

571.20

0160 Silt Fence 827.000

346.000

208-00020  
 

1,600.000

LF  

2.40000 2,815.201,173.000

830.40
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PCN: 18083-BID    ESTIMATE RUN 08/15/2012

PROJECT: FBR 2873-160                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:03:18

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0165 Gravel Bag 85.000

128.000

208-00034  
 

213.000

LF  

12.80000 2,726.40213.000

1,638.40

0170 Concrete Washout Structure 4.000

3.000

208-00045  
 

8.000

EACH

1,100.00000 7,700.007.000

3,300.00

0175 Storm Drain Inlet Protection (Type 1) 60.000

15.000

208-00051  
 

750.000

LF  

7.00000 525.0075.000

105.00

0180 Vehicle Tracking Pad 5.000

0.000

208-00070  
 

8.000

EACH

1,190.00000 5,950.005.000

0.00

0185 Removal and Disposal of Sediment (Labor) 127.000

20.000

208-00103  
 

230.000

HOUR

40.00000 5,880.00147.000

800.00

0190 Removal and Disposal of Sediment (Equipment) 21.000

8.000

208-00105  
 

40.000

HOUR

50.00000 1,450.0029.000

400.00

0195 Erosion Control Supervisor 185.000

20.000

208-00206  
 

352.000

DAY 

92.00000 18,860.00205.000

1,840.00

0200 Reset Sign Panel 1.000

0.000

210-00815  
 

3.000

EACH

155.00000 155.001.000

0.00

0205 Adjust Manhole 0.000

0.000

210-04010  
 

1.000

EACH

705.00000 0.000.000

0.00

0210 Modify Manhole 0.000

1.000

210-04015  
 

1.000

EACH

1,400.00000 1,400.001.000

1,400.00

0215 Modify Inlet 3.000

1.000

210-04020  
 

4.000

EACH

1,720.00000 6,880.004.000

1,720.00
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PCN: 18083-BID    ESTIMATE RUN 08/15/2012

PROJECT: FBR 2873-160                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:03:18

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0220 Seeding (Native) 0.000

0.000

212-00006  
 

9.100

ACRE

595.00000 0.000.000

0.00

0225 Soil Conditioning 0.000

0.000

212-00032  
 

4.500

ACRE

85.00000 0.000.000

0.00

0230 Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

9.100

ACRE

600.00000 0.000.000

0.00

0235 Mulch Tackifier 0.000

0.000

213-00061  
 

1,820.000

LB  

3.25000 0.000.000

0.00

0240 Soil Binder 0.000

0.000

213-00100  
 

2.000

ACRE

910.00000 0.000.000

0.00

0245 Landscape Maintenance 0.000

0.000

214-00000  
 

1.000

L S 

13,700.00000 0.000.000

0.00

0250 Deciduous Tree (2 Inch Caliper) 0.000

0.000

214-00220  
 

25.000

EACH

365.00000 0.000.000

0.00

0255 Evergreen Tree (6 Foot) (Ball and Burlap) 0.000

0.000

214-00506  
 

12.000

EACH

62.00000 0.000.000

0.00

0260 Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

1,715.000

SY  

3.90000 0.000.000

0.00

0265 Herbicide Treatment 0.000

0.000

217-00020  
 

80.000

HOUR

115.00000 0.000.000

0.00

0270 *Environmental Health and Safety Management 0.750

0.250

250-00010  
 

1.000

L S 

3,120.00000 3,120.001.000

780.00
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PCN: 18083-BID    ESTIMATE RUN 08/15/2012

PROJECT: FBR 2873-160                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:03:18

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0275 Aggregate Base Course (Class 6) 1,044.400

0.000

304-06007  
 

1,408.000

CY  

30.00000 31,332.001,044.400

0.00

0280 Hot Mix Asphalt (Patching) (Asphalt) 152.480

33.180

403-00720  
 

350.000

TON 

148.00000 27,477.68185.660

4,910.64

0285 Emergency Pothole Repair 0.000

0.000

403-00800  
 

20.000

TON 

520.00000 0.000.000

0.00

0290 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

3,853.000

TON 

95.00000 0.000.000

0.00

0295 Hot Mix Asphalt (Grading S) (100) (PG 64-22) 1,455.560

0.000

403-33841  
 

2,712.000

TON 

62.00000 90,244.721,455.560

0.00

0300 Geotextile (Erosion Control) (Class 1) 80.000

0.000

420-00102  
 

80.000

SY  

10.40000 832.0080.000

0.00

0305 *Drilled Caisson (42 Inch) 38.000

0.000

503-00042  
 

38.000

LF  

380.00000 14,440.0038.000

0.00

0310 Riprap (12 Inch) 20.000

0.000

506-00212  
 

20.000

CY  

75.00000 1,500.0020.000

0.00

0315 18 Inch Reinforced Concrete Pipe 735.000

96.000

603-01180  
 

831.000

LF  

48.00000 39,888.00831.000

4,608.00

0320 24 Inch Reinforced Concrete Pipe 337.000

73.000

603-01240  
 

410.000

LF  

72.40000 29,684.00410.000

5,285.20

0325 36 Inch Reinforced Concrete Pipe 633.000

0.000

603-01360  
 

633.000

LF  

96.00000 60,768.00633.000

0.00
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PCN: 18083-BID    ESTIMATE RUN 08/15/2012

PROJECT: FBR 2873-160                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:03:18

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0330 18 Inch Reinforced Concrete End Section 4.000

0.000

603-05018  
 

4.000

EACH

1,900.00000 7,600.004.000

0.00

0335 *Inlet Type C (5 Foot) 3.000

0.000

604-00305  
 

3.000

EACH

2,000.00000 6,000.003.000

0.00

0340 *Inlet Type 13 (5 Foot) 0.000

0.750

604-13005  
 

1.000

EACH

2,285.00000 1,713.750.750

1,713.75

0345 *Inlet Type 13 (10 Foot) 1.000

0.000

604-13010  
 

1.000

EACH

3,000.00000 3,000.001.000

0.00

0350 *Inlet Type 13 (15 Foot) 1.000

0.000

604-13015  
 

1.000

EACH

3,100.00000 3,100.001.000

0.00

0355 *Inlet Type R Special (5 Foot) 0.000

0.000

604-19405  
 

1.000

EACH

3,435.00000 0.000.000

0.00

0360 *Inlet Type R Special (10 Foot) 0.000

1.500

604-19410  
 

2.000

EACH

4,030.00000 6,045.001.500

6,045.00

0365 *Inlet Type R Special (15 Foot) 1.000

0.000

604-19415  
 

1.000

EACH

6,690.00000 6,690.001.000

0.00

0370 Manhole Special (10 Foot) 2.000

0.000

604-39010  
 

2.000

EACH

3,395.00000 6,790.002.000

0.00

0375 *Manhole Special (15 Foot) 2.000

0.000

604-39015  
 

2.000

EACH

8,025.00000 16,050.002.000

0.00

0380 Manhole Special (25 Foot) 0.500

0.000

604-39025  
 

0.500

EACH

7,325.00000 3,662.500.500

0.00
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PCN: 18083-BID    ESTIMATE RUN 08/15/2012

PROJECT: FBR 2873-160                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:03:18

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0385 4 Inch Perforated Pipe Underdrain (Special) 206.000

0.000

605-00041  
 

411.000

LF  

115.00000 23,690.00206.000

0.00

0390 Guardrail Type 7 (Style CA) 0.000

0.000

606-00710  
 

80.000

LF  

125.00000 0.000.000

0.00

0395 Guardrail Type 7 (Style CD) 0.000

0.000

606-00730  
 

117.000

LF  

89.00000 0.000.000

0.00

0400 Fence (Plastic) 1,393.000

0.000

607-11525  
 

1,940.000

LF  

3.30000 4,596.901,393.000

0.00

0405 Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

1,577.000

SY  

32.00000 0.000.000

0.00

0410 Concrete Curb Ramp 0.000

0.000

608-00010  
 

96.000

SY  

115.00000 0.000.000

0.00

0415 Curb and Gutter Type 2 (Section I-B) 86.000

0.000

609-21010  
 

1,665.000

LF  

13.00000 1,118.0086.000

0.00

0420 Curb and Gutter Type 2 (Section II-B) 16.000

0.000

609-21020  
 

1,570.000

LF  

13.50000 216.0016.000

0.00

0425 Curb and Gutter Type 2 (Section I-B) (Special) 0.000

0.000

609-21110  
 

590.000

LF  

22.00000 0.000.000

0.00

0430 Gutter Type 2 (4 Foot) 78.000

0.000

609-24004  
 

402.000

LF  

23.00000 1,794.0078.000

0.00

0435 Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

2,877.000

SF  

9.00000 0.000.000

0.00
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PCN: 18083-BID    ESTIMATE RUN 08/15/2012

PROJECT: FBR 2873-160                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:03:18

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0440 Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

3,813.000

SF  

6.75000 0.000.000

0.00

0445 *3 Inch Electrical Conduit (Bored) 404.000

0.000

613-00306  
 

655.000

LF  

16.50000 6,666.00404.000

0.00

0450 *2 Inch Electrical Conduit (Plastic) 596.000

0.000

613-01200  
 

1,539.000

LF  

10.00000 5,960.00596.000

0.00

0455 *Pull Box (13"x24"x18") Deep 1.000

0.000

613-07050  
 

5.000

EACH

360.00000 360.001.000

0.00

0460 *Wiring 0.200

0.100

613-10000  
 

1.000

L S 

7,235.00000 2,170.500.300

723.50

0465 *Light Standard Metal (30 Foot) 0.000

0.000

613-34300  
 

0.000

EACH

1,700.00000 0.000.000

0.00

0470 *Light Standard Foundation 0.000

5.000

613-40010  
 

16.000

EACH

820.00000 4,100.005.000

4,100.00

0475 *Photoelectric Cell 1.000

0.000

613-50010  
 

2.000

EACH

195.00000 195.001.000

0.00

0480 *Luminaire High Pressure Sodium (250 Watt) 0.000

0.000

613-70250  
 

0.000

EACH

295.00000 0.000.000

0.00

0485 *Luminaire High Pressure Sodium (Wall Type) (150 Watt) 2.000

0.000

613-72150  
 

4.000

EACH

400.00000 800.002.000

0.00

0490 Sign Panel (Class I) 0.000

0.000

614-00011  
 

16.000

SF  

15.50000 0.000.000

0.00
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PCN: 18083-BID    ESTIMATE RUN 08/15/2012

PROJECT: FBR 2873-160                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:03:18

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0495 Sign Panel (Class II) 0.000

0.000

614-00012  
 

170.000

SF  

22.75000 0.000.000

0.00

0500 Sign Panel (Class III) 216.000

0.000

614-00013  
 

216.000

SF  

30.00000 6,480.00216.000

0.00

0505 Sign Post (Special) 0.000

0.000

614-00040  
 

8.000

LF  

46.50000 0.000.000

0.00

0510 Steel Sign Post (2x2 Inch Tubing) 0.000

0.000

614-00216  
 

177.000

LF  

12.50000 0.000.000

0.00

0515 Monotube Overhead Sign Cantilever (20 Inch Diameter) 2.000

0.000

614-32000  
 

2.000

EACH

24,700.00000 49,400.002.000

0.00

0520 Impact Attenuator 0.000

0.000

614-85001  
 

2.000

EACH

18,750.00000 0.000.000

0.00

0525 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

1,650.000

LF  

3.10000 0.000.000

0.00

0530 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

1.000

L S 

1,165.00000 0.000.000

0.00

0535 Detour Pavement 3,127.000

0.000

621-00450  
 

3,360.000

SY  

28.50000 89,119.503,127.000

0.00

0540 *Construction Surveying 0.700

0.100

625-00000  
 

1.000

L S 

28,300.00000 22,640.000.800

2,830.00

0545 *Mobilization 0.600

0.400

626-00000  
 

1.000

L S 

240,000.00000 240,000.001.000

96,000.00
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PCN: 18083-BID    ESTIMATE RUN 08/15/2012

PROJECT: FBR 2873-160                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:03:18

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0550 Public Information Services 0.500

0.000

626-01000  
 

1.000

L S 

4,600.00000 2,300.000.500

0.00

0555 *Thermoplastic Pavement Marking 0.000

0.000

627-00002  
 

2,434.000

SF  

7.50000 0.000.000

0.00

0560 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

245.000

GAL 

74.00000 0.000.000

0.00

0565 *Pavement Marking Paint (Low VOC Solvent Base) 110.000

0.000

627-00012  
 

245.000

GAL 

34.25000 3,767.50110.000

0.00

0570 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

240.000

SF  

15.50000 0.000.000

0.00

0575 *Survey Monument (Type 1) 0.000

0.000

629-01001  
 

4.000

EACH

722.00000 0.000.000

0.00

0580 *Survey Monument (Type 3A) 0.000

0.000

629-01031  
 

1.000

EACH

722.00000 0.000.000

0.00

0585 Flagging 716.000

155.500

630-00000  
 

3,000.000

HOUR

20.00000 17,430.00871.500

3,110.00

0590 Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000

HOUR

14.00000 0.000.000

0.00

0591 Uniformed Traf Ctrl 168.000

40.000

630-00003  
 

400.000

HOUR

45.00000 9,360.00208.000

1,800.00

0595 Traffic Control Vehicle 1.000

0.000

630-00004  
 

2.000

EACH

2,000.00000 2,000.001.000

0.00
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PCN: 18083-BID    ESTIMATE RUN 08/15/2012

PROJECT: FBR 2873-160                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:03:18

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0600 Traffic Control Inspection 115.000

9.000

630-00007  
 

175.000

DAY 

95.00000 11,780.00124.000

855.00

0605 Traffic Control Management 164.000

22.000

630-00012  
 

352.000

DAY 

420.00000 78,120.00186.000

9,240.00

0608 Uniformed Traf Ctrl Coordination 96.500

20.000

630-00015  
 

200.000

HOUR

14.00000 1,631.00116.500

280.00

0610 Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

4.000

EACH

1,000.00000 2,000.002.000

0.00

0615 Barricade (Type 3 M-A) (Temporary) 8.500

0.000

630-80335  
 

17.000

EACH

185.00000 1,572.508.500

0.00

0620 Construction Traffic Sign (Panel Size A) 35.500

0.000

630-80341  
 

84.000

EACH

60.00000 2,130.0035.500

0.00

0625 Construction Traffic Sign (Panel Size B) 36.000

0.000

630-80342  
 

72.000

EACH

160.00000 5,760.0036.000

0.00

0630 Construction Traffic Sign (Panel Size C) 4.000

0.000

630-80343  
 

8.000

EACH

185.00000 740.004.000

0.00

0635 Construction Traffic Sign (Special) 156.500

30.000

630-80344  
 

373.000

SF  

22.00000 4,103.00186.500

660.00

0640 Portable Message Sign Panel 2.000

0.000

630-80355  
 

4.000

EACH

6,300.00000 12,600.002.000

0.00

0645 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.500

0.000

630-80358  
 

5.000

EACH

900.00000 2,250.002.500

0.00
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PCN: 18083-BID    ESTIMATE RUN 08/15/2012

PROJECT: FBR 2873-160                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:03:18

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0650 Portable Message Sign Panel 0.000

0.000

630-80359  
 

20.000

DAY 

145.00000 0.000.000

0.00

0655 Drum Channelizing Device 58.500

0.000

630-80360  
 

150.000

EACH

52.00000 3,042.0058.500

0.00

0660 Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

20.000

EACH

82.00000 0.000.000

0.00

0665 Concrete Barrier (Temporary) 1,806.000

0.000

630-80370  
 

3,612.000

LF  

20.25000 36,571.501,806.000

0.00

0670 Traffic Cone 100.000

0.000

630-80380  
 

300.000

EACH

10.00000 1,000.00100.000

0.00

0675 Impact Attenuator (Temporary) 5.500

0.000

630-85010  
 

19.000

EACH

1,900.00000 10,450.005.500

0.00

0680 Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.500

0.000

630-85040  
 

1.000

EACH

14,500.00000 7,250.000.500

0.00

0685 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

482,000.000

F A 

1.00000 0.000.000

0.00

0690 F/A Partnering 0.000

0.000

700-70011  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0695 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

16,400.000

F A 

1.00000 0.000.000

0.00

0700 F/A Fuel Cost Adjustment 217.900

0.000

700-70016  
 

70,000.000

F A 

1.00000 217.90217.900

0.00
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PCN: 18083-BID    ESTIMATE RUN 08/15/2012

PROJECT: FBR 2873-160                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:03:18

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0705 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

9,500.000

F A 

1.00000 0.000.000

0.00

0710 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

80,000.000

F A 

1.00000 0.000.000

0.00

0715 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

6,144.000

HOUR

1.00000 0.000.000

0.00

0720 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

1,280.000

F A 

1.00000 0.000.000

0.00

0725 F/A ESB Program 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0730 F/A Dispute Resolution Board 0.000

0.000

700-70034  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0735 F/A Dewatering 0.000

0.000

700-70035  
 

25,000.000

F A 

1.00000 0.000.000

0.00

0740 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

30,000.000

F A 

1.00000 0.000.000

0.00

0745 F/A Erosion Control 0.000

0.000

700-70380  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0750 F/A Environmental Health & Safety Management 1,929.500

794.750

700-70589  
 

10,000.000

F A 

1.00000 2,724.252,724.250

794.75

CAT 1,357,832.35197,880.593,471,263.55CURRENT AMT0250 $ $ $
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PCN: 18083-BID    ESTIMATE RUN 08/15/2012

PROJECT: FBR 2873-160                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:03:18

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE ENHANCEMENTS 

0755 *Pedestrian Railing (Steel)(Special) 0.000

0.000

514-00201  
 

517.000

LF  

180.00000 0.000.000

0.00

0755 MATERIAL ALLOWANCE Steel Matl for West Side Ped Railing
Only

517.000

0.000LF  

23.33116 12,062.21517.000

0.00

0760 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

53.000

CY  

335.00000 0.000.000

0.00

0765 *Reinforcing Steel (Epoxy Coated) 5,395.000

0.000

602-00020  
 

10,790.000

LB  

0.90000 4,855.505,395.000

0.00

0770 *Bridge Rail Type 10 (Special) 258.500

0.000

606-11005  
 

517.000

LF  

155.00000 40,067.50258.500

0.00

0770 MATERIAL ALLOWANCE Steel Matl for West side Rail Only 517.000

0.000LF  

19.82967 10,251.94517.000

0.00

0772 *Light Standard Metal (35 Foot) Denver Special Lighting
Poles

1.000

5.000

613-34350  
 

18.000

EACH

3,316.50000 19,899.006.000

16,582.50

0772 MATERIAL ALLOWANCE Valmont Light poles 18.000

-5.000EACH

2,211.88000 28,754.4413.000

-11,059.40

0773 *Luminaire High Pressure Sodium (250 Watt) Denver 
Special Luminaire

1.000

5.000

613-70250  
 

18.000

EACH

1,094.20000 6,565.206.000

5,471.00

0775 *Prestressed Concrete I (BT42) 105.000

0.000

618-00142  
 

210.000

LF  

144.00000 15,120.00105.000

0.00

0775 MATERIAL ALLOWANCE Beam Diaphrams & Hardware 0.000

0.000DOL 

14,040.00000 0.000.000

0.00
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PCN: 18083-BID    ESTIMATE RUN

PROJECT: FBR 2873-160                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE ENHANCEMENTS 

0775 MATERIAL ALLOWANCE Beam Diaphrams & Hardware Fix Req 1 0.000

0.000LF  

144.00000 0.000.000

0.00

0775 MATERIAL ALLOWANCE Beam Diaphrams & Hardware Fix 3 105.000

0.000LF  

66.85714 7,020.00105.000

0.00

CAT 144,595.7910,994.10310,293.60CURRENT AMT0300 $ $ $

CAT NO0350 STRUCTURE F-16-YQ 

0780 Removal of Bridge 0.520

0.480

202-00400  
 

1.000

EACH

140,000.00000 140,000.001.000

67,200.00

0785 Structure Excavation 723.000

292.000

206-00000  
 

1,247.000

CY  

4.00000 4,060.001,015.000

1,168.00

0788 Rem of Structure (Spec) 1.000

0.000

202-00002  
 

1.000

EACH

2,400.00000 2,400.001.000

0.00

0790 Structure Backfill (Class 1) 702.000

0.000

206-00100  
 

1,254.000

CY  

16.00000 11,232.00702.000

0.00

0795 Structure Backfill (Class 2) 90.000

73.000

206-00200  
 

224.000

CY  

12.75000 2,078.25163.000

930.75

0800 Mechanical Reinforcement of Soil 702.000

0.000

206-00360  
 

1,254.000

CY  

21.75000 15,268.50702.000

0.00

0805 *Shoring (Area 1) 1.000

0.000

206-01781  
 

1.000

L S 

9,400.00000 9,400.001.000

0.00

0810 *Shoring (Area 2) 1.000

0.000

206-01782  
 

1.000

L S 

9,400.00000 9,400.001.000

0.00
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PCN: 18083-BID    ESTIMATE RUN 08/15/2012

PROJECT: FBR 2873-160                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:03:18

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURE F-16-YQ 

0815 *Shoring (Area 3) 1.000

0.000

206-01783  
 

1.000

L S 

9,400.00000 9,400.001.000

0.00

0820 *Shoring (Area 4) 1.000

0.000

206-01784  
 

1.000

L S 

9,400.00000 9,400.001.000

0.00

0825 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

425.000

TON 

95.00000 0.000.000

0.00

0830 *Drilling Hole to Facilitate Pile Driving 0.000

208.000

502-00100  
 

208.000

LF  

46.50000 9,672.00208.000

9,672.00

0835 *Steel Piling (HP 12x74) 970.000

584.000

502-11274  
 

1,554.000

LF  

56.25000 87,412.501,554.000

32,850.00

0840 *Drilled Caisson (48 Inch) 156.000

93.000

503-00048  
 

250.000

LF  

330.00000 82,170.00249.000

30,690.00

0845 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

136.000

CY  

320.00000 0.000.000

0.00

0850 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

2,618.000

SY  

13.25000 0.000.000

0.00

0855 Concrete Sealer 0.000

0.000

515-00400  
 

637.000

SY  

7.00000 0.000.000

0.00

0860 Bridge Expansion Device (0-4 Inch) 135.340

0.000

518-01004  
 

227.000

LF  

205.00000 27,744.70135.340

0.00

0860 MATERIAL ALLOWANCE Bridge Expansion Device 91.660

0.000LF  

110.00000 10,082.6091.660

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:03:18

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURE F-16-YQ 

0865 Concrete Class D (Bridge) 763.000

95.000

601-03040  
 

1,496.000

CY  

335.00000 287,430.00858.000

31,825.00

0865 MATERIAL ALLOWANCE 3" Precast Deck Panel Request 1 0.000

0.000CY  

335.00000 0.000.000

0.00

0865 MATERIAL ALLOWANCE 3" Precast Deck Panel Req 1(fixed) 733.000

-95.000CY  

32.84971 20,958.11638.000

-3,120.72

0870 Structural Concrete Stain 0.000

0.000

601-40400  
 

1,113.000

SY  

5.00000 0.000.000

0.00

0875 *Reinforcing Steel (Epoxy Coated) 180,564.000

29,464.000

602-00020  
 

324,160.000

LB  

0.90000 189,025.20210,028.000

26,517.60

0880 15 Inch Plastic Pipe 407.000

0.000

603-50015  
 

668.000

LF  

75.00000 30,525.00407.000

0.00

0885 *1 Inch Electrical Conduit 40.000

24.000

613-00100  
 

147.000

LF  

4.15000 265.6064.000

99.60

0890 *2 Inch Electrical Conduit 786.000

0.000

613-00200  
 

1,677.000

LF  

4.70000 3,694.20786.000

0.00

0895 *Prestressed Concrete I (BT42) 2,411.000

0.000

618-00142  
 

4,193.000

LF  

144.00000 347,184.002,411.000

0.00

0895 MATERIAL ALLOWANCE Girders 0.000

0.000DOL 

274,557.10000 0.000.000

0.00

0895 MATERIAL ALLOWANCE BT42 Girders 1st request fixed 0.000

0.000LF  

144.00000 0.000.000

0.00
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURE F-16-YQ 

0895 MATERIAL ALLOWANCE BT42 Girders 1st request fixed 0.000

0.000LF  

144.00000 0.000.000

0.00

0895 MATERIAL ALLOWANCE Girders Combined Req 1 fix 1,782.000

0.000LF  

105.77512 188,491.261,782.000

0.00

CAT 1,497,293.92197,832.232,045,197.45CURRENT AMT0350 $ $ $

CAT NO0450 CONSTRUCTION ENGINEERING BID ITEMS 

0900 Field Office (Class 2) 0.750

0.000

620-00002  
 

1.000

EACH

40,000.00000 30,000.000.750

0.00

0905 Field Laboratory (Class 2) 0.750

0.000

620-00012  
 

1.000

EACH

40,000.00000 30,000.000.750

0.00

0910 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

1,625.00000 1,625.001.000

0.00

CAT 61,625.000.0081,625.00CURRENT AMT0450 $ $ $

$ 3,061,347.06406,706.92$5,908,379.60$CURRENT AMTPROJECT TOTAL


